
ID WBS Task Name Contact Resource
Initials

Duration

178 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS 3 days

179 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS 1 day

182 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS 1 day

183 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day

184 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS 1 day

185 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS 1 day

190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day

191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day

192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 3 days

244 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day

247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day

197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day

198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day

235 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS 1 day

237 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS 1 day

238 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day

239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days
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Start Finish

Thu 12/13/07 Mon 12/17/07

Tue 12/18/07 Tue 12/18/07

Tue 12/18/07 Tue 12/18/07

Wed 12/19/07 Wed 12/19/07

Thu 12/20/07 Thu 12/20/07

Fri 12/21/07 Fri 12/21/07

Wed 12/26/07 Wed 12/26/07

Thu 12/27/07 Thu 12/27/07

Fri 12/28/07 Wed 1/2/08

Mon 1/7/08 Mon 1/7/08

Wed 1/9/08 Wed 1/9/08

Thu 1/10/08 Thu 1/10/08

Thu 1/10/08 Thu 1/10/08

Fri 1/11/08 Fri 1/11/08

Mon 1/14/08 Tue 1/15/08

Mon 1/14/08 Mon 1/14/08

Tue 1/22/08 Tue 1/22/08

Fri 1/25/08 Fri 1/25/08

Mon 1/28/08 Mon 1/28/08

Tue 1/29/08 Thu 1/31/08

SS REX ops tests new production fwd node (samgfwd02)
SS Put new fwd node in production, take old node out (samgfwd02, old: d0srv15)
SS REX ops drains and take production fwd node offline (d0srv66)

SS REX ops installs software on new production fwd node (samgfwd03)
SS REX ops tests new production fwd node (samgfwd03)

SS Put new fwd node in production, take old node out (samgfwd03, old: d0srv
SS REX ops installs software on LCG/UK fwd node

SS REX ops puts fwd node back into system
SS,LCG Site and REX ops co

SS
PM,
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '0
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66)

nfigure production fwd node

Manually clean up SamGrid job queue (samgrid.fnal.gov)
,SS Test/observe auto-clean up for SamGrid job queue

SS REX ops installs software on LCG/Germany fwd node
SS Manually clean up OSG job queue (fwd nodes)

SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

PM,SS Test/observe auto-clean up for OSG job queue
SS REX ops installs software on test fwd node (d0srv15)

SS REX ops installs software on test queue node (old samgrid)
SS REX ops installs durable locations test machine

SS Trial use of SamGrid test stand
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8 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08
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